California Recreational Trails Plan
Program Goal - Progress as of August 12, 2008

GOAL FOR THE CALIFORNIA RIDING AND HIKING TRAIL
Evaluate the status of previously secured easements for the California Riding and
Hiking Trail and evaluate the feasibility for continuance of the trail’s expansion.

Action

Progress to Date

1. Secure graduate students, interns or volunteers to
organize the records of the previously secured
easements and to identify the current active portions of
the California Riding and Hiking Trail (CRHT) and their
ownership.

¢ The California State Parks (CSP) Statewide
Trails Office has hired a student intern that is
working on identifying easement issues in
areas of high concern statewide

2. As funding becomes available, research the
ownership status and the uses and conditions of the
previously secured easements that are not currently
identified as active portions of the trail.

¢ This is a task of the previously mentioned
student intern in concert with county staff
¢ San Diego has staff dedicated to this task

3. Secure funding to hire a consultant to analyze the
potential for completing the CRHT and to prepare a
report to be presented to the California Recreational
Trails Committee (CRTC) for its recommendation for
the future of the CRHT. If it is determined that the
CRHT has significant potential for success:

¢ Seek funding through the State’s General Fund,
federal trails and transportation grant sources, and
future Park Bond Acts to acquire land in fee title or to
secure easements, consistent with other trail
priorities;

e |dentify new trails that may be in place or that are
planned that could provide alternative linkages for the
CRHT;

¢ Notify counties and cities in the vicinity of segments
of the trail of the State’s willingness to work
cooperatively with them on the trail

e Use the CRTC to recognize official additions to the
CRHT, should it be deemed appropriate for
continuance of the project.

¢ Funding in recent years has not been
available to hire a consultant to research the
viability of completing the historic vision of
the CRHT

¢ No new purchases have been completed
with respect to additions to the CRHT
current ownerships

o CSP has been actively working with San
Diego and San Mateo Counties to plan
potential CRHT ownership transfers to
coordinate alternative linkages with regional
trail systems

¢ Through the update of this Plan and future
staff reports the CRTC will be involved in the
progress of CRHT ownership planning

More information about this report is available at: www.parks.ca.gov/trails/trailsplan
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